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 WASTE MANAGEMENT
WBS 1.2

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 1 0 0 0 0 1 0 2
DOE-HQ 0 0 0 0 0 0 0 0

FO 1 1 1 0 0 4 0 7
RL 1 2 0 1 0 16 0 20

Total Project 3 3 1 1 0 21 0 29

HANFORD SITE 
PERFORMANCE REPORT

MARCH 1998
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